

PROFESSIONAL SUPPLY, INSTALLATION AND SERVICES AGREEMENT

Electronic Equipment, Structured Cabling and Associated Services

Contract No.: CA-EE-2026-001

Project: Corporate Electronic Infrastructure Upgrade Project

Issue Date: 14 August 2026

Contract Type: Supply, Installation, Testing and Commissioning

TEST DOCUMENT FOR CONTRACT ANALYZER AI

This synthetic contract is prepared solely for software testing and demonstration. It does not represent a real commercial agreement.

Table of Contents

1. Contract Particulars	
2. Parties and Contract Representatives	
3. Definitions and Interpretation	
4. Scope of Work	
5. Technical Requirements	
6. Price Schedule	
7. Payment Terms	
8. Delivery, Installation and Commissioning	
9. Project Schedule and Milestones	
10. Inspection, Testing and Acceptance	
11. Health, Safety and Environment (HSE)	
12. Local Content Requirements	
13. Technical Evaluation	
14. Commercial Evaluation	
15. Contract Performance and KPIs	
16. Responsibilities of the Parties	
17. Change Management	
18. Warranty and Defects	
19. Insurance and Financial Capacity	
20. Force Majeure	
21. Delay, Penalties and Liquidated Damages	
22. Confidentiality and Data Protection	
23. Compliance and Ethics	
24. Suspension and Termination	
25. Dispute Resolution and Governing Law	
26. Records, Meetings and Reporting	
27. Final Provisions	
28. Signatures	
Appendix A – Detailed Price Schedule	
Appendix B – Technical Compliance Matrix	
Appendix C – Local Content Reporting Requirements	

1. Contract Particulars

Item	Particular
Contract No.	CA-EE-2026-001
Employer / Client	Al Noor Industrial Services Company (the "Employer")
Contractor	Gulf Integrated Technology Solutions LLC (the "Contractor")
Project	Corporate Electronic Infrastructure Upgrade Project
Contract Type	Supply, Installation, Testing and Commissioning
Currency	Saudi Riyal (SAR)
Contract Price	SAR 1,485,000 excluding VAT; VAT shall be applied in accordance with applicable law
Commencement Date	01 September 2026
Completion Date	28 February 2027
Defects Liability Period	24 months from Final Acceptance
Payment Terms	10% advance against approved guarantee; 30% upon approved delivery; 40% upon installation and testing; 15% upon provision
Retention	5% of certified amounts, subject to the Contract
Performance Security	10% of Contract Price
Applicable Law	Kingdom of Saudi Arabia
Primary Site	Al Noor Industrial Campus, Western Region, Saudi Arabia

2. Parties and Contract Representatives

The Employer appoints the following Contract Representative: Eng. Faisal Al-Harbi, Project Director, email: contracts@example.test. The Contractor appoints Mr. Omar Al-Qahtani, Contract Manager, email: contractor@example.test. Each representative has authority to issue and receive routine contractual communications within the limits of delegated authority.

Neither representative may amend the Contract Price, Completion Date, or fundamental scope unless an authorized Change Order is executed by the parties.

3. Definitions and Interpretation

- "Contract Documents" means this Agreement, appendices, approved drawings, specifications, schedules, addenda and signed Change Orders.
- "Equipment" means electronic devices, network equipment, racks, patch panels, UPS accessories and related components supplied under the Contract.
- "Cabling" means copper and fiber optic structured cabling, containment, termination, labeling and testing.
- "Local Content" means the local content value and related requirements applicable under the laws, regulations, procurement rules and requirements of the relevant Saudi authorities and the Contract.
- "Force Majeure" means an exceptional event beyond the reasonable control of the affected party that prevents performance and meets the requirements of Clause 20.
- "Final Acceptance" means written acceptance after completion of all outstanding works, documentation and defects correction.

4. Scope of Work

The Contractor shall engineer, supply, deliver, install, configure, test, commission and hand over the electronic infrastructure described in the Contract. The scope includes all labor, supervision, tools, consumables, transportation, packaging, documentation, testing instruments and incidental materials necessary for a complete and operational installation.

- Supply of network switches, access switches, cabinets, patch panels, power distribution accessories and related electronic equipment.
- Supply and installation of Cat6A copper cabling, fiber optic backbone cabling, patch cords, connectors and labeling.
- Installation of cable trays, containment, supports, fire stopping and identification tags where shown or required.
- Testing and certification of copper and fiber links using calibrated test equipment.
- Configuration of active equipment in accordance with approved network design and cybersecurity requirements.
- Preparation of as-built drawings, test certificates, equipment schedules, asset registers, operation manuals and training materials.
- Removal of packaging and construction waste and reinstatement of affected areas.

Exclusions: civil structural modifications, utility authority fees, major electrical distribution upgrades and software licenses not expressly listed in the Price Schedule are excluded unless added by approved Change Order.

5. Technical Requirements

5.1 Electronic Equipment

- Core and distribution switches shall support the approved network architecture, VLANs, redundancy features, SNMP monitoring and minimum 10 Gbps uplink capability where specified.
- Equipment shall be new, genuine, unused and supported by the original manufacturer.
- All equipment shall comply with applicable Saudi standards and project specifications.
- Serial numbers, model numbers, firmware versions and warranty information shall be recorded in the asset register.

5.2 Structured Cabling

- Horizontal copper cabling shall be Category 6A unless otherwise approved.
- Fiber backbone shall be single-mode or multimode as specified in approved design drawings.
- Every cable shall be labeled at both ends using a unique identifier.
- All installed links shall be tested and certified, with test results submitted electronically.

5.3 Documentation

The Contractor shall submit shop drawings, material submittals, method statements, inspection and test plans, risk assessments, commissioning procedures and as-built documentation for approval.

6. Price Schedule

No.	Description	Qty	Unit	Unit Price (SAR)	Total (SAR)
1	48-Port Managed Network Switch	12	EA	32,500	390,000
2	24-Port Managed Access Switch	20	EA	18,500	370,000
3	42U Network Cabinet with Accessories	18	EA	8,500	153,000
4	Cat6A Structured Cabling Supply & Installation	1,000	Point	210	210,000
5	Fiber Optic Backbone Supply & Installation	1,200	Meter	95	114,000
6	Patch Panels and Fiber Distribution Units	1	Lot	72,000	72,000

No.	Description	Qty	Unit	Unit Price (SAR)	Total (SAR)
7	Testing, Certification and Commissioning	1	Lot	48,000	48,000
8	Training and Handover Documentation	1	Lot	28,000	28,000
9	Project Management and Site Supervision	1	Lot	100,000	100,000
TOTAL					1,485,000

7. Payment Terms

Payments shall be made against approved invoices and supporting documents. The Employer shall pay undisputed certified amounts within 30 calendar days from receipt of a valid invoice. The Contractor shall submit progress evidence, delivery notes, inspection records and other documents required by the Contract.

- 10% advance payment against an acceptable advance payment guarantee.
- 30% upon delivery and inspection of approved equipment and materials.
- 40% upon completion of installation, configuration and successful testing.
- 15% upon Provisional Acceptance and submission of complete handover documents.
- 5% retention released after Final Acceptance, subject to correction of outstanding defects.

The Contractor shall not suspend performance for a disputed amount while the undisputed portion remains payable. Late payment of undisputed certified amounts may entitle the Contractor to remedies permitted by applicable law and the Contract.

8. Delivery, Installation and Commissioning

The Contractor shall coordinate delivery windows with the Employer. Materials shall be protected against moisture, dust, impact and unauthorized access. Installation shall follow approved method statements and manufacturer instructions. No active equipment shall be placed into production without approved configuration and testing records.

9. Project Schedule and Milestones

Milestone	Target Date	Acceptance Evidence
Kick-off and site survey	15 Sep 2026	Approved survey report
Design and material submittals	30 Sep 2026	Approved submittals
Equipment delivery – Batch 1	31 Oct 2026	Delivery and inspection records
Cabling installation – 50%	30 Nov 2026	Inspection records
Cabling installation – 100%	31 Dec 2026	Inspection and test records
Active equipment configuration	31 Jan 2027	Configuration and test reports
Integrated testing	15 Feb 2027	Signed commissioning report
Provisional Acceptance	28 Feb 2027	PAC certificate

10. Inspection, Testing and Acceptance

The Employer may inspect materials at delivery and during installation. Acceptance shall be based on compliance with approved specifications, successful testing, completion of punch-list items and submission of required documentation.

A failure of a critical test shall be corrected and retested at the Contractor's cost. The Employer may reject nonconforming materials and require replacement without additional cost.

11. Health, Safety and Environment (HSE)

- The Contractor shall comply with site HSE rules, applicable Saudi requirements and approved project procedures.
- Personnel shall receive site induction before commencing work.
- Appropriate PPE shall be worn at all times.
- Electrical isolation and lockout/tagout procedures shall be followed where applicable.
- Work at height shall use approved access equipment and fall protection.
- Hot work, drilling, lifting and other controlled activities require approved permits where applicable.
- Incidents, near misses and unsafe conditions shall be reported immediately.
- The Contractor shall maintain housekeeping and remove waste from work areas.

Safety Stop-Work: The Employer may stop unsafe work immediately. Work shall resume only after the hazard is controlled and the responsible supervisor confirms corrective action.

12. Local Content Requirements

The Contractor shall support applicable Saudi local content requirements and shall provide accurate information necessary for measurement, verification and reporting. The Contractor shall identify local and non-local goods, services, labor and subcontracting elements within its supply chain.

- Submit a Local Content Plan within 20 days of Contract award.
- Provide a quarterly local content report with supporting evidence.
- Identify local suppliers and Saudi-manufactured products where commercially and technically compliant.
- Maintain records of local expenditure, payroll, procurement and subcontracting relevant to the Contract.
- Cooperate with audits or verification activities required under the Contract.

Target for this synthetic test contract: minimum 35% local content by Contract value, subject to the applicable methodology and exclusions. Failure to meet the agreed target without approved justification may result in a corrective action plan and contractual remedies.

13. Technical Evaluation

Technical evaluation shall be based on compliance with mandatory specifications, proposed methodology, quality of equipment, testing approach, project team competence, delivery capability, warranty, cybersecurity controls and HSE performance.

Criterion	Weight
Technical compliance with specifications	30%
Methodology and implementation plan	20%
Equipment quality and manufacturer support	15%
Testing and commissioning approach	10%
Project team experience	10%
Warranty and after-sales support	10%
HSE plan	5%
Total	100%

A technical score below 70/100 shall be considered technically non-responsive unless the Employer approves otherwise in writing.

14. Commercial Evaluation

Commercial evaluation shall consider evaluated Contract Price, payment terms, delivery impact, warranty costs, lifecycle implications, deviations and financial capacity.

Criterion	Weight
Evaluated Contract Price	50%
Payment and commercial terms	10%
Delivery and schedule impact	10%
Warranty and support cost	10%
Lifecycle / operating considerations	10%
Commercial deviations and qualifications	10%
Total	100%

The Employer may request clarification of arithmetic errors or commercial assumptions. A clarification shall not materially change the substance of an offer.

15. Contract Performance and KPIs

- On-time milestone achievement: minimum 90%.
- First-pass testing success: minimum 95%.
- Document submission completeness: 100% at handover.
- Safety: zero fatalities and zero serious preventable incidents.
- Defect response: critical defects acknowledged within 4 hours and corrective action initiated within 24 hours.
- Local content reporting: 100% of required quarterly reports submitted on time.

16. Responsibilities of the Parties

Employer Responsibilities

- Provide reasonable site access and available project information.
- Review submissions within agreed review periods.
- Provide timely decisions on matters requiring Employer approval.
- Pay certified undisputed amounts in accordance with the Contract.

Contractor Responsibilities

- Provide competent personnel and supervision.
- Deliver compliant materials and workmanship.
- Protect the site and Employer property.
- Maintain records and submit required reports.
- Comply with HSE, quality, cybersecurity and local content requirements.

17. Change Management

No change to scope, quantity, technical requirements, Contract Price or Completion Date shall be binding unless documented through an authorized Change Order. The Contractor shall provide a quotation identifying cost, schedule

impact, assumptions and technical consequences before implementing a material change.

18. Warranty and Defects

The Contractor warrants that supplied equipment is new and free from defects and that installation services comply with the Contract. The Defects Liability Period is 24 months from Final Acceptance. Critical defects affecting system availability shall be attended to within 4 hours of notification.

19. Insurance and Financial Capacity

The Contractor shall maintain insurance appropriate to the Works, including workers' compensation/employer liability, third-party liability and coverage for equipment and materials as required. The Contractor shall demonstrate adequate financial capacity to perform the Works and shall notify the Employer of any material event that may adversely affect its ability to perform.

20. Force Majeure

Neither party shall be liable for failure or delay caused by an event beyond its reasonable control, provided that the affected party promptly notifies the other party and takes reasonable mitigation measures. Force Majeure may include natural disasters, major governmental restrictions, war, civil disturbance, epidemic-related mandatory restrictions and other qualifying events that directly prevent performance.

The following shall not normally constitute Force Majeure: lack of funds, ordinary supply-chain price increases, Contractor staffing shortages, foreseeable procurement delays, or failure of a subcontractor unless caused by a qualifying Force Majeure event.

The affected party shall provide notice within 7 days after becoming aware of the event, followed by reasonable evidence. If a Force Majeure event continues for more than 90 consecutive days and materially prevents performance, either party may request termination discussions.

21. Delay, Penalties and Liquidated Damages

If the Contractor fails to achieve the contractual Completion Date for reasons attributable to the Contractor, the Employer may apply liquidated damages at 0.1% of the Contract Price per calendar day of delay, capped at 10% of the Contract Price, subject to applicable law and the Contract.

Liquidated damages shall not apply to delay caused by an approved Change Order, Employer-caused delay, or qualifying Force Majeure.

22. Confidentiality and Data Protection

Each party shall protect confidential technical, commercial and operational information received from the other party. Information shall be used only for performance of the Contract and shall not be disclosed except to authorized personnel, professional advisers or authorities where legally required.

23. Compliance and Ethics

- The parties shall comply with applicable anti-bribery, anti-corruption, competition, sanctions and procurement requirements.
- No party shall offer or accept an improper payment, gift or benefit intended to influence a contractual decision.
- Conflicts of interest shall be disclosed promptly.
- False documents, fraudulent claims and material misrepresentation constitute serious contractual breaches.

24. Suspension and Termination

The Employer may suspend all or part of the Works for operational, safety or contractual reasons. The Contractor shall mitigate costs during suspension. Either party may seek termination for material breach after notice and a reasonable cure period, subject to the Contract and applicable law.

25. Dispute Resolution and Governing Law

The parties shall first attempt good-faith negotiation through their Contract Representatives. If unresolved, the matter shall be escalated to senior management. Any further dispute shall be resolved through the mechanism agreed in the Contract and applicable under the laws of the Kingdom of Saudi Arabia.

26. Records, Meetings and Reporting

The Contractor shall attend weekly progress meetings and monthly management reviews. Meeting minutes shall identify decisions, actions, responsible persons and due dates.

- Weekly progress report: schedule, manpower, deliveries, risks, HSE and actions.
- Monthly report: progress against baseline, cost status, forecast, risks, local content and KPIs.
- Immediate notification: critical safety incident, major delay, cybersecurity event, material nonconformance or Force Majeure event.

27. Final Provisions

The Contract constitutes the agreement between the parties regarding the Works described herein. If any provision is held invalid, the remaining provisions shall continue to the extent permitted by law. Amendments shall be in writing and signed by authorized representatives.

28. Signatures

For the Employer	For the Contractor
Name: Eng. Faisal Al-Harbi	Name: Mr. Omar Al-Qahtani
Title: Project Director	Title: Contract Manager
Signature: _____	Signature: _____
Date: _____	Date: _____

Appendix A – Detailed Price Schedule

The following schedule is intended to test the AI's ability to identify quantities, unit prices, totals and commercial assumptions.

No.	Description	Qty	Unit	Unit Price (SAR)	Total (SAR)
1	48-Port Managed Network Switch	12	EA	32,500	390,000
2	24-Port Managed Access Switch	20	EA	18,500	370,000
3	42U Network Cabinet with Accessories	18	EA	8,500	153,000
4	Cat6A Structured Cabling Supply & Installation	1,000	Point	210	210,000
5	Fiber Optic Backbone Supply & Installation	1,200	Meter	95	114,000
6	Patch Panels and Fiber Distribution Units	1	Lot	72,000	72,000
7	Testing, Certification and Commissioning	1	Lot	48,000	48,000
8	Training and Handover Documentation	1	Lot	28,000	28,000
9	Project Management and Site Supervision	1	Lot	100,000	100,000
TOTAL					1,485,000

Appendix B – Technical Compliance Matrix

Requirement	Contract Requirement	Contractor Response	Status
Network switch	Managed, 48-port, minimum 10 Gbps uplinks	Compliant	PASS
Access switch	Managed, 24-port	Compliant	PASS
Copper cabling	Cat6A, tested and certified	Compliant	PASS
Fiber backbone	As approved design, tested and certified	Compliant	PASS
Labeling	Unique ID at both ends	Compliant	PASS
Documentation	As-built, test results, manuals and asset register	Compliant	PASS
Warranty	Minimum 24 months from Final Acceptance	Compliant	PASS
HSE	Approved method statements and permits	Compliant	PASS
Local Content	Minimum 35% target for test purposes	Committed	PASS

Appendix C – Local Content Reporting Requirements

For testing purposes, the Contractor shall submit a quarterly local content statement containing the following fields:

Field	Required Information
Reporting period	Quarter and year
Contract value	Certified Contract value during reporting period
Local expenditure	Eligible local expenditure
Non-local expenditure	Eligible non-local expenditure
Local labor	Saudi labor costs attributable to the Contract
Local procurement	Purchases from qualified local suppliers

Field	Required Information
Local manufacturing	Saudi-manufactured products used
Subcontracting	Local and non-local subcontractor value
Supporting evidence	Invoices, payroll records, supplier documents and other evidence

AI TESTING NOTE: This synthetic contract intentionally contains multiple analyzable dimensions, including a price table, payment milestones, safety requirements, a local content target, technical and commercial evaluation criteria, Force Majeure language, penalties, responsibilities, KPIs and missing/conditional items. It is intended to exercise the Contract Analyzer's extraction, classification, risk scoring and recommendation functions.